

Project Artifacts

River Hawk Consulting, LLC · IMAX HCD Prototype OT

August 8, 2026

CONTENTS

Project Artifacts	
Sprint Board — Sprint Board Export — final (2026-08-01)	
Burndown — IMAX Chat-Viewer Prototype OT (Phase 3)	
Post-award period — 6 to 20 August (Article II)	
Risk Register — IMAX Chat-Viewer Prototype OT (Phase 3)	
Closed / resolved	

Project Artifacts

TDD data deliverable D5 · Agreement No. 5600002690012 River Hawk Consulting, LLC ·
UNCLASSIFIED

Sprint-board export, burndown chart and risk register in their final state. Maintained daily during performance rather than reconstructed at the end.

Sprint Board — Sprint Board Export — final (2026-08-01)

Deliverable ⑤ / TDD **D5** point-in-time export. Live board: GitHub issues, milestones Sprint 1 / Sprint 2.

Two calendars, deliberately. Rows 1–18 are the build sprint River Hawk ran at its own expense from 30 July, before award. The agreement was executed **6 August** and its period of performance is **6 – 20 August** (Article II), so the post-award rows carry their real dates. Nothing has been back-dated to make the two agree.

#	State	Title	Milestone
1	CLOSED	Day 1 — Fri 31 Jul: Kickoff, Angular workspace, CI, board, HCD start	Sprint 1 (31 Jul – 6 Aug)
2	CLOSED	Day 2 — Sat 1 Aug: HCD artifacts final; typed models + API services	Sprint 1 (31 Jul – 6 Aug)
3	CLOSED	Day 3 — Sun 2 Aug: App shell + dark theme + signal stores (weekend buffer)	Sprint 1 (31 Jul – 6 Aug)
4	OPEN	Day 4 — Mon 3 Aug: Offer touchpoint #1 (HCD); triage panel 1 — browse queue	Sprint 1 (31 Jul – 6 Aug)
5	CLOSED	Day 5 — Tue 4 Aug: Triage panel 2 — search	Sprint 1 (31 Jul – 6 Aug)
6	CLOSED	Day 6 — Wed 5 Aug: Chat viewer core + summary widget	Sprint 1 (31 Jul – 6 Aug)
7	OPEN	Day 7 — Thu 6 Aug: Buffer + Sprint 1 review	Sprint 1 (31 Jul – 6 Aug)
8	CLOSED	Day 8 — Fri 7 Aug: Message bubble enrichment	Sprint 2 (7 – 13 Aug)
9	CLOSED	Day 9 — Sat 8 Aug: OCR dialog + officer annotation + gold copy + export	Sprint 2 (7 – 13 Aug)
10	OPEN	Day 10 — Sun 9 Aug: Feature complete; full Playwright suite green (weekend buffer)	Sprint 2 (7 – 13 Aug)
11	CLOSED	Day 11 — Mon 10 Aug: Touchpoint #2; Platforma packaging	Sprint 2 (7 – 13 Aug)
12	CLOSED	Day 12 — Tue 11 Aug: User guide + developer guide; fix touchpoint findings	Sprint 2 (7 – 13 Aug)
13	OPEN	Day 13 — Wed 12 Aug: Acceptance package	Sprint 2 (7 – 13 Aug)
14	OPEN	Day 14 — Thu 13 Aug: Freeze + deliver	Sprint 2 (7 – 13 Aug)
16	CLOSED	Thread-level gold copy (31 Jul HCD scope amendment)	Sprint 2 (7 – 13 Aug)

#	State	Title	Milestone
18	CLOSED	Bilingual display (31 Jul HCD finding #2): source always visible with translation	Sprint 1 (31 Jul – 6 Aug)
19	CLOSED	7 Aug — Executed OT audited clause by clause against the repository; <code>signed_ot_audit.md</code>	Post-award (6 – 20 Aug)
20	CLOSED	7 Aug — Virtualized message stream (TDD 3.3) + <200 ms latency verification (TDD Task 5)	Post-award (6 – 20 Aug)
21	CLOSED	7 Aug — Twelve defects from internal review closed, each with a specification	Post-award (6 – 20 Aug)
22	CLOSED	7 Aug — RTL scan rendering fixed; attachments serve rasters so the enclave needs no Arabic/CJK fonts	Post-award (6 – 20 Aug)
23	CLOSED	7 Aug — Five-page Arabic customs declaration added to the corpus (55 OCR blocks)	Post-award (6 – 20 Aug)
24	CLOSED	7 Aug — Period of performance corrected across the package; milestone record and D1–D6 crosswalk written	Post-award (6 – 20 Aug)
25	CLOSED	7 Aug — D3 test-results report and D5 PDF/CSV produced; architecture deliverable written (Article XII)	Post-award (6 – 20 Aug)
26	OPEN	Public mirror rebuilt code-only; AO letter sent (publicity, Angular direction, Attachments 2 & 3)	Post-award (6 – 20 Aug)
27	OPEN	Walkthrough re-recorded against the fixed build and narrated	Post-award (6 – 20 Aug)
28	OPEN	M5 — Thu 20 Aug: package transmitted, live demonstration in person	Post-award (6 – 20 Aug)

Burndown — IMAX Chat-Viewer Prototype OT (Phase 3)

Deliverable ⑤ component — one row added per day at standup; chart exported day 13–14. Baseline: 20.0 person-days — 19.0 per the Phase 3 component inventory effort model (build 14.0 + HCD 2.0 + guides 1.5 + acceptance package 1.5) +1.0 scope amendment 31 Jul (thread-level gold copy, HCD-driven; see `../hcd/linguist_workflow_model.md`).

Day	Date	Planned remaining (pd)	Actual remaining (pd)	Notes
0	Thu 30 Jul	19.0	19.0	Baseline
1	Fri 31 Jul	17.5	2.5	Feature-complete + packaged + documented, day 1: all 7 acceptance specs green (26 e2e); six-image set proven on a kind cluster in CI (trivy gate caught 2 real CVEs during hardening); user + developer + deployment guides in docs/ and deploy/. Remaining: acceptance package (walkthrough recording, deck, exports — 1.5) + polish/screenshot parity specs (1.0)
2	Sat 1 Aug	16.0	0.0	PACKAGE FROZEN — multi-page Russian document + OCR paging; three HCD design passes (linguist bench, always-bilingual, button-free stack, collapsible find tools); guide/deck PDFs rendered; final board export; DELIVERY.md manifest; tag v1.0.0-prototype. 32 e2e green
3	Sun 2 Aug	14.5	0.0	Delivered; remaining days are reaction time
4	Mon 3 Aug	13.0		Early-delivery email + walkthrough video to Sponsor; feedback requested by Fri 7 Aug
5	Tue 4 Aug	11.5		
6	Wed 5 Aug	10.0		
7	Thu 6 Aug	9.0		Sprint 1 review

Day	Date	Planned remaining (pd)	Actual remaining (pd)	Notes
8	Fri 7 Aug	7.5		
9	Sat 8 Aug	6.0		
10	Sun 9 Aug	5.0		Weekend buffer; feature complete
11	Mon 10 Aug	3.5		Touchpoint #2; packaging
12	Tue 11 Aug	2.0		Effective last working day (team unavailable from 12 Aug) — final adjustments must land here
13	Wed 12 Aug	1.0		
14	Thu 13 Aug	0.0		Original pre-award plan ends here

Post-award period — 6 to 20 August (Article II)

The agreement was executed 6 August, after the build was complete. The chart above tracks the pre-award build sprint; this one tracks the work the period of performance actually paid for. Day 1 is 7 August per TDD Assumption (1).

Day	Date	Planned remaining (pd)	Actual remaining (pd)	Notes
1	Fri 7 Aug	6.0	3.0	Executed OT audited clause by clause; twelve review defects closed; virtualized stream + latency verification (TDD 3.3 / Task 5); RTL scans fixed; five-page Arabic customs document added; period of performance corrected; milestone record, D1–D6 crosswalk, D3 report and D5 PDF/CSV produced. 49 e2e green
2	Sat 8 Aug	5.0	2.5	Internal review round 2 (Tyla, both cuts): Gold Copy export dialog overflowed its own border and maximize was capped — both fixed and regression-tested; walkthrough re-captured and re-narrated to remove a jarring un-maximize before close. Capture now records the clipboard success path the narration describes, and the webm→mp4 step the pipeline had always required by hand is scripted. Shared promote helper removed an order-dependent flake in the suite. 55 e2e green
3	Sun 9 Aug	4.5		Buffer
4	Mon 10 Aug	4.0		M2 — Platforma deployment evidence due
7	Thu 13 Aug	3.0		M3; touchpoint #2 offered
11	Mon 17 Aug	1.5		M4; touchpoint #3 offered
13	Wed 19 Aug	0.5		Freeze + dry run
14	Thu 20 Aug	0.0		M5 — package transmitted, live demonstration in person

Availability risk. The pre-award plan recorded 12 August as the team's effective last working day. The period of performance now runs to 20 August and M5 requires a live demonstration on that date. This is carried as an open risk in the register rather than assumed away.

Risk Register — IMAX Chat-Viewer Prototype OT (Phase 3)

Deliverable ⑤ component — maintained live, touched daily at standup. UNCLASSIFIED —
Period of performance: **6 – 20 August 2026** per Article II of the executed agreement. Dates
below are the calendar dates work was actually done; the SPA build predates award.

#	Risk	Likelihood × Impact	Mitigation	Status	Last touched
1	Sponsor silent on kickoff questions (Angular version, sandbox access, deployment posture)	H×M	Day-1 kickoff email states assumptions (Angular v21 LTS pinned; deliver-deployable) and that we proceed on them unless directed otherwise; follow-up phone call to Sponsor POC	Open — email SENT 31 Jul, no response yet; follow-up call to POC still recommended	1 Aug
2	Platforma sandbox access arrives late or not at all — and integration problems there are unknowable until it exists	H×H	Deliver-deployable posture validated on a kind cluster in CI on every push (build → scan → deploy → in-cluster smoke), so the artifact set is proven independent of Platforma. Finishing the build early preserves 10 days of reaction time if access arrives and surfaces integration work. Until it runs in Platforma the work is not represented as delivered	Open — the reason for finishing early	1 Aug
3	Angular v21 pin differs from Platforma's enterprise baseline	M×M	v21 is LTS; no APIs newer than v17 anywhere; adjacent-major ng update in either direction is small; pin stated in kickoff email	Open	1 Aug
4	3-person team, 19 person-days, no slack for illness	M×H	Weekend buffer days 3 (Sun 2 Aug) and 10 (Sun 9 Aug); pre-agreed trim order: screenshot specs → extra specs → virtual scroll → collapse polish. Virtual scroll was trimmed under this order and reinstated 7 Aug — the TDD commits to it (3.3) and to verifying a latency budget against it (Task 5), so it was not ours to trim.	Open	1 Aug

#	Risk	Likelihood × Impact	Mitigation	Status	Last touched
			Core triage/enrichment/gold-copy flow never trimmed		
5	Sponsor touchpoint feedback expands scope	M×M	Touchpoints framed as validation, not redesign; changes beyond parity logged as open issues in the acceptance deck	Open	1 Aug
6	Mock-data realism — fixtures that do not look like collection produce design decisions that do not survive contact with real traffic	M×M	Corpus is 45 threads across four languages and three ingest lanes, with chatter deliberately mixed in so the enrichment surface is not uniformly interesting; documents are real forms, not cards. Closed by outcome 7 Aug : the largest document was 19 short blocks, which flattered the OCR viewer; a five-page Arabic customs declaration with a tabular manifest replaced that assumption	Closed	7 Aug
7	Enrichment-service contract drift — mock JSON diverging from what the production services actually return, so cutover becomes a rewrite	M×H	Contracts are schema-pinned and frozen; the client reads them through typed models (<code>core/models/api.models.ts</code>) and six service wrappers, so a drift shows up as a type error rather than a runtime surprise. <code>services.spec.js</code> asserts the wire format independently of the UI	Open — unverifiable until the live services are reachable	7 Aug
8	Team availability against the	M×H	Everything except the demonstration itself lands by the 19	Closed 7 Aug — the 20 August	7 Aug

#	Risk	Likelihood × Impact	Mitigation	Status	Last touched
	post-award calendar — the pre-award plan recorded 12 August as the effective last working day; the period of performance runs to 20 August and M5 requires a live demonstration on that date		August freeze, so the 20th needs presence rather than production	demonstration is scheduled, in person	

Status at freeze (1 Aug): risks 1–3 remain open and are carried into the delivery manifest’s open-items list (Sponsor silence, sandbox access, Angular baseline). Risks 4 and 5 are closed by outcome: the build completed 12 days inside the window, and Sponsor touchpoint feedback can still be absorbed within the remaining period of performance.

Closed / resolved

#	Risk	Resolution
R1	Start-date ambiguity (signature vs kickoff)	Clock confirmed started 31 July; delivery 13 August
R2	Offline npm build required in sandbox	Sandbox provides an npm registry