

# Project Artifacts

---

**River Hawk Consulting, LLC · IMAX HCD Prototype OT**

August 8, 2026

# CONTENTS

|                                                         |       |
|---------------------------------------------------------|-------|
| Project Artifacts                                       | ..... |
| Sprint Board — Sprint Board Export — final (2026-08-01) | ..... |
| Burndown — IMAX Chat-Viewer Prototype OT (Phase 3)      | ..... |
| Post-award period — 6 to 20 August (Article II)         | ..... |
| Risk Register — IMAX Chat-Viewer Prototype OT (Phase 3) | ..... |
| Closed / resolved                                       | ..... |

# Project Artifacts

**TDD data deliverable D5** · Agreement No. 5600002690012 River Hawk Consulting, LLC ·  
UNCLASSIFIED

Sprint-board export, burndown chart and risk register in their final state. Maintained daily during performance rather than reconstructed at the end.

---

# Sprint Board — Sprint Board Export — final (2026-08-01)

Deliverable ⑤ / TDD **D5** point-in-time export. Live board: GitHub issues, milestones Sprint 1 / Sprint 2.

**Two calendars, deliberately.** Rows 1–18 are the build sprint River Hawk ran at its own expense from 30 July, before award. The agreement was executed **6 August** and its period of performance is **6 – 20 August** (Article II), so the post-award rows carry their real dates. Nothing has been back-dated to make the two agree.

| #  | State  | Title                                                                              | Milestone                 |
|----|--------|------------------------------------------------------------------------------------|---------------------------|
| 1  | CLOSED | Day 1 — Fri 31 Jul: Kickoff, Angular workspace, CI, board, HCD start               | Sprint 1 (31 Jul – 6 Aug) |
| 2  | CLOSED | Day 2 — Sat 1 Aug: HCD artifacts final; typed models + API services                | Sprint 1 (31 Jul – 6 Aug) |
| 3  | CLOSED | Day 3 — Sun 2 Aug: App shell + dark theme + signal stores (weekend buffer)         | Sprint 1 (31 Jul – 6 Aug) |
| 4  | OPEN   | Day 4 — Mon 3 Aug: Offer touchpoint #1 (HCD); triage panel 1 — browse queue        | Sprint 1 (31 Jul – 6 Aug) |
| 5  | CLOSED | Day 5 — Tue 4 Aug: Triage panel 2 — search                                         | Sprint 1 (31 Jul – 6 Aug) |
| 6  | CLOSED | Day 6 — Wed 5 Aug: Chat viewer core + summary widget                               | Sprint 1 (31 Jul – 6 Aug) |
| 7  | OPEN   | Day 7 — Thu 6 Aug: Buffer + Sprint 1 review                                        | Sprint 1 (31 Jul – 6 Aug) |
| 8  | CLOSED | Day 8 — Fri 7 Aug: Message bubble enrichment                                       | Sprint 2 (7 – 13 Aug)     |
| 9  | CLOSED | Day 9 — Sat 8 Aug: OCR dialog + officer annotation + gold copy + export            | Sprint 2 (7 – 13 Aug)     |
| 10 | OPEN   | Day 10 — Sun 9 Aug: Feature complete; full Playwright suite green (weekend buffer) | Sprint 2 (7 – 13 Aug)     |
| 11 | CLOSED | Day 11 — Mon 10 Aug: Touchpoint #2; Platforma packaging                            | Sprint 2 (7 – 13 Aug)     |
| 12 | CLOSED | Day 12 — Tue 11 Aug: User guide + developer guide; fix touchpoint findings         | Sprint 2 (7 – 13 Aug)     |
| 13 | OPEN   | Day 13 — Wed 12 Aug: Acceptance package                                            | Sprint 2 (7 – 13 Aug)     |
| 14 | OPEN   | Day 14 — Thu 13 Aug: Freeze + deliver                                              | Sprint 2 (7 – 13 Aug)     |
| 16 | CLOSED | Thread-level gold copy (31 Jul HCD scope amendment)                                | Sprint 2 (7 – 13 Aug)     |

| #  | State  | Title                                                                                                    | Milestone                 |
|----|--------|----------------------------------------------------------------------------------------------------------|---------------------------|
| 18 | CLOSED | Bilingual display (31 Jul HCD finding #2): source always visible with translation                        | Sprint 1 (31 Jul – 6 Aug) |
| 19 | CLOSED | 7 Aug — Executed OT audited clause by clause against the repository; <code>signed_ot_audit.md</code>     | Post-award (6 – 20 Aug)   |
| 20 | CLOSED | 7 Aug — Virtualized message stream (TDD 3.3) + <200 ms latency verification (TDD Task 5)                 | Post-award (6 – 20 Aug)   |
| 21 | CLOSED | 7 Aug — Twelve defects from internal review closed, each with a specification                            | Post-award (6 – 20 Aug)   |
| 22 | CLOSED | 7 Aug — RTL scan rendering fixed; attachments serve rasters so the enclave needs no Arabic/CJK fonts     | Post-award (6 – 20 Aug)   |
| 23 | CLOSED | 7 Aug — Five-page Arabic customs declaration added to the corpus (55 OCR blocks)                         | Post-award (6 – 20 Aug)   |
| 24 | CLOSED | 7 Aug — Period of performance corrected across the package; milestone record and D1–D6 crosswalk written | Post-award (6 – 20 Aug)   |
| 25 | CLOSED | 7 Aug — D3 test-results report and D5 PDF/CSV produced; architecture deliverable written (Article XII)   | Post-award (6 – 20 Aug)   |
| 26 | OPEN   | Public mirror rebuilt code-only; AO letter sent (publicity, Angular direction, Attachments 2 & 3)        | Post-award (6 – 20 Aug)   |
| 27 | OPEN   | Walkthrough re-recorded against the fixed build and narrated                                             | Post-award (6 – 20 Aug)   |
| 28 | OPEN   | <b>M5 — Thu 20 Aug: package transmitted, live demonstration in person</b>                                | Post-award (6 – 20 Aug)   |

# Burndown — IMAX Chat-Viewer Prototype OT (Phase 3)

**Deliverable ⑤ component — one row added per day at standup; chart exported day 13–14. Baseline: 20.0 person-days — 19.0 per the Phase 3 component inventory effort model (build 14.0 + HCD 2.0 + guides 1.5 + acceptance package 1.5) +1.0 scope amendment 31 Jul (thread-level gold copy, HCD-driven; see `../hcd/linguist_workflow_model.md`).**

| Day | Date       | Planned remaining (pd) | Actual remaining (pd) | Notes                                                                                                                                                                                                                                                                                                                                                               |
|-----|------------|------------------------|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 0   | Thu 30 Jul | 19.0                   | 19.0                  | Baseline                                                                                                                                                                                                                                                                                                                                                            |
| 1   | Fri 31 Jul | 17.5                   | 2.5                   | Feature-complete + packaged + documented, day 1: all 7 acceptance specs green (26 e2e); six-image set proven on a kind cluster in CI (trivy gate caught 2 real CVEs during hardening); user + developer + deployment guides in docs/ and deploy/. Remaining: acceptance package (walkthrough recording, deck, exports — 1.5) + polish/screenshot parity specs (1.0) |
| 2   | Sat 1 Aug  | 16.0                   | <b>0.0</b>            | <b>PACKAGE FROZEN</b> — multi-page Russian document + OCR paging; three HCD design passes (linguist bench, always-bilingual, button-free stack, collapsible find tools); guide/deck PDFs rendered; final board export; DELIVERY.md manifest; tag v1.0.0-prototype. 32 e2e green                                                                                     |
| 3   | Sun 2 Aug  | 14.5                   | 0.0                   | Delivered; remaining days are reaction time                                                                                                                                                                                                                                                                                                                         |
| 4   | Mon 3 Aug  | 13.0                   |                       | <b>Early-delivery email + walkthrough video to Sponsor; feedback requested by Fri 7 Aug</b>                                                                                                                                                                                                                                                                         |
| 5   | Tue 4 Aug  | 11.5                   |                       |                                                                                                                                                                                                                                                                                                                                                                     |
| 6   | Wed 5 Aug  | 10.0                   |                       |                                                                                                                                                                                                                                                                                                                                                                     |
| 7   | Thu 6 Aug  | 9.0                    |                       | Sprint 1 review                                                                                                                                                                                                                                                                                                                                                     |

| Day | Date       | Planned remaining (pd) | Actual remaining (pd) | Notes                                                                                               |
|-----|------------|------------------------|-----------------------|-----------------------------------------------------------------------------------------------------|
| 8   | Fri 7 Aug  | 7.5                    |                       |                                                                                                     |
| 9   | Sat 8 Aug  | 6.0                    |                       |                                                                                                     |
| 10  | Sun 9 Aug  | 5.0                    |                       | Weekend buffer; feature complete                                                                    |
| 11  | Mon 10 Aug | 3.5                    |                       | Touchpoint #2; packaging                                                                            |
| 12  | Tue 11 Aug | 2.0                    |                       | <b>Effective last working day (team unavailable from 12 Aug) — final adjustments must land here</b> |
| 13  | Wed 12 Aug | 1.0                    |                       |                                                                                                     |
| 14  | Thu 13 Aug | 0.0                    |                       | Original pre-award plan ends here                                                                   |

## Post-award period — 6 to 20 August (Article II)

The agreement was executed 6 August, after the build was complete. The chart above tracks the pre-award build sprint; this one tracks the work the period of performance actually paid for. Day 1 is 7 August per TDD Assumption (1).

| Day | Date              | Planned remaining (pd) | Actual remaining (pd) | Notes                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|-----|-------------------|------------------------|-----------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Fri 7 Aug         | 6.0                    | 3.0                   | Executed OT audited clause by clause; twelve review defects closed; virtualized stream + latency verification (TDD 3.3 / Task 5); RTL scans fixed; five-page Arabic customs document added; period of performance corrected; milestone record, D1–D6 crosswalk, D3 report and D5 PDF/CSV produced. 49 e2e green                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
| 2   | Sat 8 Aug         | 5.0                    | 2.0                   | Internal review round 2 (Tyla, both cuts): Gold Copy export dialog overflowed its own border and maximize was capped — both fixed and regression-tested; walkthrough re-captured and re-narrated to remove a jarring un-maximize before close, and the capture now records the clipboard success path the narration describes. The webm→mp4 step the pipeline had always required by hand is scripted. Targeting direction taken same day: a standing channel is worked whole, so the corpus gained a 2,388-message thread kept unsegmented (virtualization is now proven against real data, not a synthetic thread), plus a conversation-level note that leads the gold copy, a bulk accept recorded distinctly from line-by-line confirmation, and line-by-line bilingual OCR carried on the gateway contract rather than only in fixtures. 66 e2e green |
| 3   | Sun 9 Aug         | 4.5                    |                       | Buffer                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 4   | <b>Mon 10 Aug</b> | 4.0                    |                       | <b>M2 — Platforma deployment evidence due</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| 7   | Thu 13 Aug        | 3.0                    |                       | M3; touchpoint #2 offered                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
| 11  | Mon 17 Aug        | 1.5                    |                       | M4; touchpoint #3 offered                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |

| Day | Date             | Planned remaining (pd) | Actual remaining (pd) | Notes                                                  |
|-----|------------------|------------------------|-----------------------|--------------------------------------------------------|
| 13  | Wed<br>19<br>Aug | 0.5                    |                       | Freeze + dry run                                       |
| 14  | Thu<br>20<br>Aug | 0.0                    |                       | M5 — package transmitted, live demonstration in person |

**Availability risk.** The pre-award plan recorded 12 August as the team's effective last working day. The period of performance now runs to 20 August and M5 requires a live demonstration on that date. This is carried as an open risk in the register rather than assumed away.

# Risk Register — IMAX Chat-Viewer Prototype OT (Phase 3)

**Deliverable ⑤ component — maintained live, touched daily at standup. UNCLASSIFIED —**  
Period of performance: **6 – 20 August 2026** per Article II of the executed agreement. Dates  
below are the calendar dates work was actually done; the SPA build predates award.

| # | Risk                                                                                                                       | Likelihood<br>× Impact | Mitigation                                                                                                                                                                                                                                                                                                                                                              | Status                                                                                    | Last<br>touched |
|---|----------------------------------------------------------------------------------------------------------------------------|------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------|-----------------|
| 1 | Sponsor silent on kickoff questions (Angular version, sandbox access, deployment posture)                                  | H×M                    | Day-1 kickoff email states assumptions (Angular v21 LTS pinned; deliver-deployable) and that we proceed on them unless directed otherwise; follow-up phone call to Sponsor POC                                                                                                                                                                                          | <b>Open</b> — email SENT 31 Jul, no response yet; follow-up call to POC still recommended | 1 Aug           |
| 2 | Platforma sandbox access arrives late or not at all — <b>and integration problems there are unknowable until it exists</b> | H×H                    | Deliver-deployable posture validated on a kind cluster in CI on every push (build → scan → deploy → in-cluster smoke), so the artifact set is proven independent of Platforma. Finishing the build early preserves 10 days of reaction time if access arrives and surfaces integration work. <b>Until it runs in Platforma the work is not represented as delivered</b> | Open — <b>the reason for finishing early</b>                                              | 1 Aug           |
| 3 | Angular v21 pin differs from Platforma's enterprise baseline                                                               | M×M                    | v21 is LTS; no APIs newer than v17 anywhere; adjacent-major <span>ng</span> update in either direction is small; pin stated in kickoff email                                                                                                                                                                                                                            | Open                                                                                      | 1 Aug           |
| 4 | 3-person team, 19 person-days, no slack for illness                                                                        | M×H                    | Weekend buffer days 3 (Sun 2 Aug) and 10 (Sun 9 Aug); pre-agreed trim order: screenshot specs → extra specs → <del>virtual scroll</del> → collapse polish. <b>Virtual scroll was trimmed under this order and reinstated 7 Aug</b> — the TDD commits to it (3.3) and to verifying a latency budget against it (Task 5), so it was not ours to trim.                     | Open                                                                                      | 1 Aug           |

| # | Risk                                                                                                                                           | Likelihood<br>× Impact | Mitigation                                                                                                                                                                                                                                                                                                                                                                                                                     | Status                                                    | Last<br>touched |
|---|------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------|-----------------|
|   |                                                                                                                                                |                        | Core triage/enrichment/gold-copy flow never trimmed                                                                                                                                                                                                                                                                                                                                                                            |                                                           |                 |
| 5 | Sponsor touchpoint feedback expands scope                                                                                                      | M×M                    | Touchpoints framed as validation, not redesign; changes beyond parity logged as open issues in the acceptance deck                                                                                                                                                                                                                                                                                                             | Open                                                      | 1 Aug           |
| 6 | <b>Mock-data realism</b> — fixtures that do not look like collection produce design decisions that do not survive contact with real traffic    | M×M                    | Corpus is 46 threads (largest 2,388 messages) across four languages and three ingest lanes, with chatter deliberately mixed in so the enrichment surface is not uniformly interesting; documents are real forms, not cards. <b>Closed by outcome 7 Aug</b> : the largest document was 19 short blocks, which flattered the OCR viewer; a five-page Arabic customs declaration with a tabular manifest replaced that assumption | <b>Closed</b>                                             | 7 Aug           |
| 7 | <b>Enrichment-service contract drift</b> — mock JSON diverging from what the production services actually return, so cutover becomes a rewrite | M×H                    | Contracts are schema-pinned and frozen; the client reads them through typed models ( <code>core/models/api.models.ts</code> ) and six service wrappers, so a drift shows up as a type error rather than a runtime surprise. <code>services.spec.js</code> asserts the wire format independently of the UI                                                                                                                      | Open — unverifiable until the live services are reachable | 7 Aug           |
| 8 | <b>Team availability</b>                                                                                                                       | M×H                    | Everything except the demonstration itself lands by the 19                                                                                                                                                                                                                                                                                                                                                                     | <b>Closed 7 Aug</b> — the 20                              | 7 Aug           |

| # | Risk                                                                                                                                                                                                               | Likelihood<br>× Impact | Mitigation                                                       | Status                                       | Last<br>touched |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|------------------------------------------------------------------|----------------------------------------------|-----------------|
|   | <b>against the post-award calendar</b> —<br>the pre-award plan recorded 12 August as the effective last working day; the period of performance runs to 20 August and M5 requires a live demonstration on that date |                        | August freeze, so the 20th needs presence rather than production | August demonstration is scheduled, in person |                 |

**Status at freeze (1 Aug):** risks 1–3 remain open and are carried into the delivery manifest’s open-items list (Sponsor silence, sandbox access, Angular baseline). Risks 4 and 5 are closed by outcome: the build completed 12 days inside the window, and Sponsor touchpoint feedback can still be absorbed within the remaining period of performance.

## Closed / resolved

| #  | Risk                                        | Resolution                                          |
|----|---------------------------------------------|-----------------------------------------------------|
| R1 | Start-date ambiguity (signature vs kickoff) | Clock confirmed started 31 July; delivery 13 August |
| R2 | Offline npm build required in sandbox       | Sandbox provides an npm registry                    |